

S E C R E T

DD/A/ODP WEEKLY REPORT

Week of 15-22 April 1981

I. Major Activities During the Past Week:

A. Support to O/DDA:

[Redacted]

B. Support to PTO: [Redacted]

CAMS (COMIREX Automated Management System) CAMS quarterly software release 81-2 was made as scheduled on 20 April. The release contained 63 modules of batch software and 12 GIM-II dictionaries and procedures. It closed out 14 Request for Changes that expended a total of 2,070 person hours. [Redacted]

C. Support to OS:

4C (Community-Wide Computer Assisted Compartmentation Control System) The 4C Project Leader and OC 4C representatives met with DIA communications staff to settle details concerning Phase I DOD communications, and to consider approaches to Phase II communications. The CIA will supply DIA with equipment in lieu of payment for installation for Phase I. Phase II communications will probably be routed on IDHSC II, both in CONUS and overseas. [Redacted]

D. Support to OC:

MAINS (Management Information System for foreign [Redacted] field stations) The GIM-II DMS data base became operational on 14 April 1981. This data base will contain information and statistics pertaining to each station in the OC network. Phase I of the project has concluded. [Redacted]

-----

[Redacted]

S E C R E T

S E C R E T

E. Support to ODP:

MPS (Message Processing System) Integrity testing between Test-CDS, Production-DATEX, and Test-MPS was completed during the week of 13 April. A few minor problems were encountered and as yet are unresolved, but they will not prevent the beginning of the 72 hour load test on 21 April. [REDACTED]

25X1

II. Personnel Items:

[REDACTED] left D Division on 20 April 1981 for a rotational assignment with OC.

Old Address:

New Address:

[REDACTED]

S E C R E T